ID		Task Name	Re Na	Duration	Start	Finish
1		**Project Planning**		**55 days**	**Mon 25-12-08**	**Fri 26-02-20**
2		**Requirement Gathering**		**10 days**	**Mon 25-12-08**	**Fri 25-12-19**
6		**Choose AI Engine**		**15 days**	**Mon 25-12-08**	**Fri 25-12-26**
7		OpenAI GPT-class		3 days	Mon 25-12-08	Wed 25-12-10
8		Hugging Face Transformers (e.g., BERT, T5,		3 days	Thu 25-12-11	Mon 25-12-15
9		Google Vertex AI PaLM		3 days	Tue 25-12-16	Thu 25-12-18
10		Microsoft Azure OpenAI		3 days	Fri 25-12-19	Tue 25-12-23
11		Claudle AI		3 days	Wed 25-12-24	Fri 25-12-26
12		**User Interface Prototype**		**10 days**	**Mon 25-12-08**	**Fri 25-12-19**
13		UI prototype		5 days	Mon 25-12-08	Fri 25-12-12
14		Review UI with S		3 days	Mon 25-12-15	Wed 25-12-17
15		Finalize UI Desig		2 days	Thu 25-12-18	Fri 25-12-19
16		**Design Architectur**		**10 days**	**Mon 25-12-22**	**Fri 26-01-02**
17		Create System Architecture		5 days	Mon 25-12-22	Fri 25-12-26
18		Review Architecture		2 days	Mon 25-12-29	Tue 25-12-30
19		Finalize Design Documentation		3 days	Wed 25-12-31	Fri 26-01-02
20		**User Interface Development**		**5 days**	**Mon 25-12-08**	**Fri 25-12-12**
21		UI Design Specifi		5 days	Mon 25-12-08	Fri 25-12-12
22		Develop the UI		5 days	Mon 25-12-08	Fri 25-12-12
23		Review UI with S		3 days	Mon 25-12-08	Wed 25-12-10
24		Finalize UI Desig		2 days	Thu 25-12-11	Fri 25-12-12
25		**Create Prototypes**		**8 days**	**Mon 25-12-22**	**Wed 25-12-31**
26		Design UI/UX		4 days	Mon 25-12-22	Thu 25-12-25
27		Develop Prototy		4 days	Fri 25-12-26	Wed 25-12-31
28		**Identify Key Resou**		**6 days**	**Mon 25-12-08**	**Mon 25-12-15**
29		Assign Developn		2 days	Mon 25-12-08	Tue 25-12-09
30		Assign Design Te		2 days	Wed 25-12-10	Thu 25-12-11
31		Allocate Necessa		2 days	Fri 25-12-12	Mon 25-12-15
32		**Backend Developn**		**15 days**	**Mon 26-01-05**	**Fri 26-01-23**
33		Database Setup		4 days	Mon 26-01-05	Thu 26-01-08
34		API Developmen		6 days	Fri 26-01-09	Fri 26-01-16
35		Backend Logic In		5 days	Mon 26-01-19	Fri 26-01-23
36		**Frontend Developr**		**12 days**	**Mon 26-01-05**	**Tue 26-01-20**
37		Design Frontend		4 days	Mon 26-01-05	Thu 26-01-08
38		Frontend Develc		6 days	Fri 26-01-09	Fri 26-01-16



ID		Task Name	Re Na	Duration	Start	Finish
39		Frontend Integra		2 days	Mon 26-01-19	Tue 26-01-20
40		**Integrate Frontenc**		**10 days**	**Mon 26-01-26**	**Fri 26-02-06**
41		Integrate APIs w		5 days	Mon 26-01-26	Fri 26-01-30
42		Test Integration		5 days	Mon 26-02-02	Fri 26-02-06
43		**Testing & QA**		**7 days**	**Mon 26-02-09**	**Tue 26-02-17**
44		Unit Testing		2 days	Mon 26-02-09	Tue 26-02-10
45		System Testing		3 days	Wed 26-02-11	Fri 26-02-13
46		User Acceptance		2 days	Mon 26-02-16	Tue 26-02-17
47		**Final Delivery**		**3 days**	**Wed 26-02-18**	**Fri 26-02-20**
48		Prepare Final Do		1 day	Wed 26-02-18	Wed 26-02-18
49		Handover to Clie		1 day	Thu 26-02-19	Thu 26-02-19
50		Close Project		1 day	Fri 26-02-20	Fri 26-02-20




'26 Jan 11
'26 Jan 18
'26 Jan 25
'26 Feb 01
'26 Feb 08
'26 Feb 15
'26 Fe
T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S


'26 Jan 11
'26 Jan 18
'26 Jan 25
'26 Feb 01
'26 Feb 08
'26 Feb 15
'26 Fe
T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

Project: Project1
Date: Tue 25-12-09

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		